COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2020

ESTI MATE SUMVARY 12:02: 47
CONTI D; C20756 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20756- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.5 DAYS TI ME ALLOW 228 WORK DAYS
US 50B FROM MP 352 - 359 BETWEEN FOALER AND MANZANOLA PERCENT TIME:  14.25 ORI G TI ME ALLON 228 WORK DAYS
PROJECT NO. STAO50A- 029
US 50 FROM MP 352 - 359 BTWN FOW
NAME OF ROAD:
PROJECT COUNTI ES: OTERO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 04/ 29/ 2020 DATE TI ME STARTED 02/04/2020
6374 S. RACINE Cl RCLE DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/31/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 02/ 04/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11,468, 238.99 PARTI Cl PATI NG $ 2,010, 166.56 $ 1,202, 901. 95
AWARD PRQIJECT AMT: $ 10, 762, 722. 28 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 17. 53% TOTAL EARNI NGS 2,010, 166. 56 1,202, 901. 95
FUNDS AVAI LABLE: $ 9,458,072.43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,010, 166. 56 1, 202, 901. 95
TOTAL CLAI VS $ 0.00 RETAI NAGE -45,710. 76 -28,789.94
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 964, 455. 80 1,174, 112.01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 964, 455. 80 1,174,112.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,174, 112.01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20756-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0003 12: 02: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 01000 1. 000 5, 000. 01
0010 202-00033 Renoval of Pipe 20. 000 5. 000
EACH 0. 000 0. 00
575. 00000 5. 000 2,875.00
0015 202-00090 Renoval of Delineator 139. 000 63. 000
EACH 32.000 607. 68
18. 99000 95. 000 1, 804. 05
0020 202-00220 *Renoval of Asphalt Mat 30, 201. 000 12, 918. 500
SY 17, 282. 500 78, 635. 38
4.55000 30, 201. 000 137, 414.55
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 139, 596. 000 65, 139. 000
Sy 13, 788. 900 17,649.79
1. 28000 78,927.900 101, 027. 71
0030 202-00250 *Renoval of Pavement Marking 500. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0035 202-00810 *Rerpval of Ground Sign 25. 000 1. 000
EACH 24.000 1, 560. 00
65. 00000 25. 000 1, 625. 00
0040 202-01130 *Renoval of Guardrail Type 3 7,303. 000 7,303. 000
LF 0. 000 0. 00
2. 75000 7,303. 000 20, 083. 25
0045 202-01300 *Renoval of End Anchorage 32. 000 32. 000
EACH 0. 000 0. 00
220. 00000 32.000 7, 040. 00
0050 202-04002 Clean Cul vert 60. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0055 202-05030  Sawing Asphalt Material (10 Inch) 7,460. 000 1, 500. 000
LF 4,734.000 9,515.34

2.01000 6, 234. 000 12, 530. 34



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 00010

203- 00066

203- 00100

203- 01500

203- 01510

203- 01550

203- 01597

203- 02330

207- 00205

207-00210

208- 00002

C20756
20756-BI D
STAO50A- 029

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Uncl assi fied Excavation (Conplete In Place) 70, 342. 000
cY
5. 47000
Enbanknment Material (Conplete In Place) (R40) 33, 054. 000
cY
19. 97000
Muck Excavation 100. 000
CcY
45. 01000
Bl adi ng 100. 000
HOUR
120. 00000
Backhoe 120. 000
HOUR
105. 00000
Dozi ng 120. 000
HOUR
120. 00000
*Pot hol i ng 40. 000
HOUR
215. 00000
Laborer 300. 000
HOUR
45. 00000
Topsoi | 5, 000. 000
cY
5. 35000
St ockpi l e Topsoi | 5, 000. 000
cYy
3. 75000
*Erosion Log Type 1 (12 Inch) 12, 000. 000
LF

4. 73000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15, 276
54, 086
69, 363

900
900
800

4,185. 400
700
100

16, 705
20, 891.

31.500
0. 000
31.500

0. 000
2.000
2.000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

23. 000
6. 000
29. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 000. 000
0. 000
5, 000. 000

000
000

3,011.
7,969.
10, 980. 000

Page 3

ESTI MATE RUN 04/ 29/ 2020

295, 855

333, 612

240.

1, 290.

37,693

34

83

.00

00

.00

.00

00

.00

.00

.00

37

12: 02: 47

AMOUNT

379, 419

417, 195

1, 417.

240.

105.

360.

6, 235

18, 750

51, 935

99

27

82

00

00

00

00

.00

.00

00

40



CONTI D

ROADWAY

CAT NO0200

0115 208-00020

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

210- 00060

0165 210-00810

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON
*Silt Fence
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Mar ker

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 382. 000
LF
1. 75000
500. 000
LF
5. 40000
5. 000
EACH
1, 200. 00000
1. 000
EACH
10, 000. 00000
230. 000
HOUR
50. 00000
160. 000
HOUR
150. 00000
100. 000
HOUR
100. 00000
50. 000
HOUR
50. 00000
200. 000
DAY
100. 00000
16. 000
EACH
300. 00000
32.000
EACH

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,582.
2, 800.
5, 382.

000
000
000

. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
12. 000
12. 000

0. 000
2.000
2.000

24.000
11. 000
35. 000

0. 000
0. 000
0. 000

14. 000
15. 000
29. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 29/ 2020

4,900

1, 339

10, 000

600

300

1,100

1,500

00

20

.00

00

00

00

.00

00

.00

.00

12: 02: 47

AMOUNT

9, 418

2,165

10, 000

600

300

3,500

2,900

3, 300

50

40

.00

00

00

00

00

.00

00

00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20756-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0003 12: 02: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00006  *Seeding (Native) 6. 000 0. 000
ACRE 0. 000 0. 00
534. 00000 0. 000 0. 00
0175 212-00032 *Soi | Conditioning 6. 000 0. 000
ACRE 0. 000 0.00
3, 785. 00000 0. 000 0. 00
0180 213-00002  *Mulching (Wed Free Hay) 6. 000 0. 000
ACRE 0. 000 0. 00
722.00000 0. 000 0. 00
0185 213-00012 *Spray-on Mil ch Bl anket 6. 000 0. 000
ACRE 0. 000 0.00
3, 376. 00000 0. 000 0. 00
0190 213-00061  *Mulch Tackifier 4, 800. 000 0. 000
LB 0. 000 0.00
2. 05000 0. 000 0. 00
0195 213-00150 *Bonded Fi ber Matrix 6. 000 0. 000
ACRE 0. 000 0.00
3, 376. 00000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0205 240-00010 Renoval of Nests 40. 000 4.000
HOUR 0. 000 0. 00
100. 00000 4.000 400. 00
0210 304-06007 Aggregat e Base Course (Cl ass 6) 7,741. 000 0. 000
cY 2, 660. 000 81, 688. 60
30. 71000 2,660. 000 81, 688. 60
0215 304-08002  Aggregate Base Course (Shoul der Material) 9, 995. 000 0. 000
cY 0. 000 0. 00
11. 07000 0. 000 0. 00
0220 403-00720 Hot M x Asphalt (Patching) (Asphalt) 650. 000 0. 000
TON 0. 000 0.00

180. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0225 403-34841

0230

411-10255

0235

412- 00600

0240

412- 00800

0245

412- 02000

0250

603- 01305

0255

603- 05030

0260

606- 00302

0265

606- 01340

0270

606- 01370

0275 606-01385

C20756

STAO50A- 029

20756-BI D

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

*Concrete Pavement

(6 Inch)

*Concr et e Pavenent

(8 Inch)

Concrete Safety Edge

30 Inch Reinforced Concrete Pipe (Conplete In Place)

30 Inch Reinforced Concrete End Section

*Quardrai l

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

Systemn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 357. 000
TON
156. 50000
684. 000
GAL
13. 55000
135, 819. 000
sy
28. 96000
46, 135. 000
sy
38. 83000
72, 895. 000
LF
1. 99000
135. 000
LF
196. 31000
11. 000
EACH
1, 539. 57000
6, 673. 000
LF
23. 00000
3. 000
EACH
800. 00000
23.000
EACH
3, 100. 00000
4. 000
EACH

1, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 29/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 02: 47

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20756-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0003 12: 02: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0285 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
7, 200. 00000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 21.000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0. 00
0295 607- 00005 *End Post 39. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0300 607-00010 *Corner and Line Brace Post 30. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0305 607-01000 *Fence Barbed Wre with Metal Posts 10, 000. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0310 607-11525 *Fence (Plastic) 2, 000. 000 500. 000
LF 600. 000 1, 290. 00
2.15000 1, 100. 000 2,365. 00
0315 612-00041 *Delineator (Flexible) (Type I) 335. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0320 612-00042 *Del ineator (Flexible) (Type Il) 23.000 0. 000
EACH 0. 000 0.00
72.00000 0. 000 0. 00
0325 612-00043 *Delineator (Flexible) (Type Il1) 51. 000 0. 000
EACH 0. 000 0. 00
74.00000 0. 000 0. 00
0330 614-00011 *Sign Panel (Class I) 45. 000 0. 000
SF 0. 000 0.00

18. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20756-BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0003 12: 02: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00012 *Sign Panel (Class I1) 175. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0340 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 17. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0345 614-80392 *Runble Strip (Ginding)(Concrete) 98, 160. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0350 625-00000 *Construction Surveying 1.000 0. 100
LS 0.073 4,526. 00
62, 000. 00000 0.173 10, 726. 00
0355 626- 00000 *Mobi | i zati on 1. 000 0. 237
LS 0. 237 243, 237. 25
1, 026, 317. 50000 0.474 486, 474. 50
0360 626-01113  *Public Information Managenent (Tier I11) 228. 000 49. 000
DAY 28. 000 2,212.00
79. 00000 77.000 6, 083. 00
0365 627-00001 *Pavenent Marking Pai nt 40. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0370 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 565. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0375 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 1, 640. 000 0. 000
SF 0. 000 0. 00
18. 90000 0. 000 0. 00
0380 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 232.000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
19. 65000 0. 000 0. 00
0385 629-01002 Survey Monument (Type 2) 4.000 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 630- 00000

0395

630- 00007

0400

630- 00012

0405

630- 80335

0410

630- 80341

0415

630- 80342

0420

630- 80343

0425

630- 80355

0430

630- 80360

0435

630- 80380

0440 700-70010

C20756

20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3, 000. 000

HOUR
22. 00000
125. 000

DAY
100. 00000
170. 000

DAY
550. 00000
20. 000

EACH
31. 25000
150. 000

EACH
20. 00000
70. 000

EACH
20. 00000
20. 000

EACH
75. 00000
10. 000

EACH
7, 000. 00000
150. 000

EACH
10. 00000
200. 000

EACH
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

384. 000
334. 500
718. 500

6. 000
8. 000
14.000

28. 000
20. 000
48. 000

10. 000
0. 000
10. 000

34. 000
2.500
36. 500

26.500
5.500
32. 000

0. 000
1.500
1.500

4. 000
0. 000
4.000

59. 000
0. 000
59. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000
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7,359

800

11, 000

50

110

112

00

00

.00

00

.00

.00

.00

.00

12: 02: 47

AMOUNT

15, 807

1,400

26, 400

312

730.

640.

112

28, 000

590.

50

00

00

00

50

00

00

50

00

00

00

.00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20756- BI D ESTI MATE RUN 04/ 29/ 2020
PRQJECT: STAO50A- 029 ESTI MATE NO 0003 12: 02: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70018 F/ A Roadway Snoot hness Incentive 285, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70025 F/A Quality Incentive Payment 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70031 F/A Interim Surface Repair 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700- 70100 F/ A Relocate Uilities 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70111 Project First Program 2,667.100 2,667.100
F A 0. 000 0.00
1. 00000 2,667.100 2,667.10
0485 700- 70380 F/ A Erosion Control 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70426 F/ A Stabilization 57, 000. 000 5, 280. 000
F A 45, 549. 760 45,549. 76
1. 00000 50, 829. 760 50, 829. 76
0495 700- 70593 F/ A ROW Monunent ati on 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20756-BI D ESTI MATE RUN 04/ 29/ 2020
PRQIECT STA050A- 029 ESTI MATE NO 0003 12:02: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0585 202-01000 Rem Fence Renoval of Fence 6, 310. 000 6, 310. 000
LF 0. 000 0. 00
1. 04000 6, 310. 000 6, 562. 40
0590 630-80002 Fl ash Beacon (Sol ar) Flash Beacon (Sol ar) 6. 000 3. 000
EACH 0. 000 0. 00
800. 00000 3.000 2,400. 00
0595 630-80440 Port Rumble Strips (Tenp) Portable Runble Strips 8. 000 0. 000
(Tenporary)
EACH 4.000 4,753.20
1, 188. 30000 4. 000 4,753. 20
0600 630-80344  Const Traf Sign (Spec) Construction Traffic Sign 185. 000 75. 000
(Speci al )
SF 17. 500 612. 50
35. 00000 92. 500 3,237.50
CAT 0200 CURRENT AMI $11, 146, 330.64$ 1,199,699.74$ 1,929,471.35
CAT NO0300 STRUCTURES
0500 202-00240 *Renpval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
1. 28000 0. 000 0. 00
0505 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 255. 000 90. 200
5% 164. 300 3,202.21
19. 49000 254. 500 4,960. 21
0510 202-00453 Renoval of Portions of Present Structure (Cl ass 2) 82. 000 0. 000
SY 0. 000 0. 00
330. 00000 0. 000 0. 00
0515 202-00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 465. 00000 0. 000 0.00
0520 202- 00503 Renoval of Portions of Present Structure 1. 000 0. 000
SY 0. 000 0. 00
2,000. 00000 0. 000 0. 00
0525 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 279. 000 0. 000
TON 0. 000 0. 00
156. 50000 0. 000 0.00



CONTI D

C20756
20756-BI D
STAO50A- 029

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 12
ESTI MATE RUN 04/ 29/ 2020
12:02: 47

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0530

0535

0540

0545

0550

0555

0560

0565

515-00120

518- 01001

518- 03000

601- 06100

601- 51005

602- 00000

603- 70604

606- 10305

CAT NO0400

0570

0575

620- 00002

620- 00013

STRUCTURES

Wat er proof i ng ( Menbr ane)

Bri dge Expansion Joint

(Asphal tic Plug)

Sawi ng and Seal ing Bridge Joint

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

6x4 Foot

Concrete Box Cul vert (Precast)

*Bridge Rail Type 3 (Special)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 3)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
411. 000
5%
24. 00000
30. 000
LF
200. 00000
802. 000
LF
26. 50000
12. 000
cy
2, 617. 00000
420. 000
EACH
37. 00000
299. 000
LB
4. 50000
60. 000
LF
1, 086. 39000
68. 000
LF
220. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
37, 730. 00000
1. 000
EACH

32,175. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

246,173.35% 3,202.21% 4,960. 21

1. 000
0. 000 0.00

1. 000 37,730. 00

1. 000
0. 000 0. 00

1. 000 32,175. 00
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CONTI D: C20756
PCN: 20756- BI D ESTI MATE RUN 04/ 29/ 2020
PRQIECT STAO50A- 029 ESTI MATE NO 0003 12: 02: 47

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0580 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,915. 00000 2.000 5, 830. 00
CURRENT AMT $ 75,735.00 % 0.00% 75,735. 00

CAT 0400
PRQJECT TOTAL CURRENT AMI $11,468,238.99% 1,202,901.95$% 2,010, 166. 56



